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3 0.0CT 1970 -

25X1A6a

27 October 1970

MEMORANDUM FOR THE RECORD

SUBJECT: Change Order #1 to Contract RE-LO-18-70, Bldg.” A-25,
25X1A62 E— S

1. The contractor has erected approximately 25% of the storage shelving
in the above contract. The two outer rows of shelving are plumb and
setting solidly on the floor surface, however, the two inner rows are
racking out of plumb due to the floor surface sloping toward floor drains.
With normal sized shelves of a 10' height stacks can be held in position
with angle iron ties and will adapt to uneven or sloped floors, but with
the 1u4' height shelves being installed in A-25 the extra height and
weight causes exaggerated racking out of plumb. This racking out of
plumb must be controlled by installing $lat metal shims at support points.

2. An examination of the shelves installed showed that shims will be
required on both center rows for nearly the complete length of the rows.
Shims will vary from 1/8" to 7/8" in thickness due to the varying slope
of the center portion of the floor.,

3. I discussed the requirements with Mr, --’the Superintendent for the25X1A5a1
contractor who passed on his labor extimate to Mr.[JJl]; 2 principle of  25X1A5af
General Contractor. Mr, called me back and quoted a 25X1A5a1
cost of $373.00 for additional labor. Mr. was instructed to forward 29X1A3a1
25X1A9a this estimate in writing to Mr.JJJJJEll, vho will process our request for25X1Adal
a change order to the contract. S v ’

_ 4, Work will begin immediately on the levelling and shimming of shelving,
with the contractor providing all additional labor but using shim stock

25X1A6a furnished by- ‘The Maintenance Supt. is now preparing shims from
salvaged aluminum scrap and will supply the contractor with the amount
required no later than Wednesday, 28 October. This additional work should
not delay the planned completion date on the contract.

25X1A9%a

Project Engineer
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